

AI FLOW ARCHITECT - PROJECT STATUS UPDATE

Date: December 2025 | **Prepared by:** AI Flow Architect Team

 Download as Excel

ONGOING PROJECTS

S.No	Project Name	Status	Description / Current Work	Next Steps / Pending Items	Priority
1	AI Training Sessions for Team	In Progress	✅ Completed: 3 sessions on basic tools and AI tools in design	Working for - Team-specific AI training for: <ul style="list-style-type: none">• 3D Visuals Team• Interior Design Team• AutoCAD Drafting Team	High
2	Domain Management	Pending	Multiple domains (Porul, Venbaa, and others) need organization	Action Required: Compile and organize domain list for Siddharth	High
3	Website Issues	In Progress	✅ Working with WAC team on security ✅ Focus: Page promotion through project updates and encouraging internal team engagement	Need to upload new projects - selection in progress	Medium

S.No	Project Name	Status	Description / Current Work	Next Steps / Pending Items	Priority
4	Network & Server Organization	In Progress	<ul style="list-style-type: none"> ✓ Implemented FRTS folder structure ✓ Starting with 3D Visuals team (coordinating with Mahendran and Gowtham) ✓ Team has been informed and will implement strictly 	Goal: Segregate files, delete unwanted data, free up server space	High
5	Asset Finder Development	Pending	Creating centralized asset finder for textures, 3D files, 3ds Max files, etc.	Requires proper folder structure implementation first - connect with FRTS folder structure	Medium

COMPLETED / IN-PROGRESS PROJECTS

S.No	Project Name	Status	Description / Current Work	Next Steps	Priority
6	Eliya Project	In Progress	<ul style="list-style-type: none"> ✓ Updated with new flow from Instrive team (based on Rubi and Aishwarya's suggestions) ✓ Testing with one client 	User case study ongoing to refine workflow	Medium
7	Vinyl Disc Project	Completed	<ul style="list-style-type: none"> ✓ Complete from my end ✓ Local deployment and testing done ✓ 10 files regenerated with metadata and songs information ✓ PDF generated per Siddharth's ideas 	<ul style="list-style-type: none"> • Upload 100 random songs • Segregate by genre/playlist • Create database using Eliya project flow • Convert to Mac, Windows, web, 	Low

S.No	Project Name	Status	Description / Current Work	Next Steps	Priority
			<ul style="list-style-type: none"> ✓ Currently local with secure password 	iPad, and mobile versions	
8	Rotary Project	Completed	<ul style="list-style-type: none"> ✓ Data extraction during meeting completed and shared with Siddharth ✓ Meeting conversations converted to data with summaries 	<ul style="list-style-type: none"> • Audio-to-summary and presentation conversion pipeline • Focus to arrange in structured format 	Medium
9	Doodleden AI DreamSpace AI - Creator Workspace https://doodledenai.vercel.app/	In Progress	<ul style="list-style-type: none"> ✓ New AI design platform for Pencila and Monk teams ✓ Features: Quick design ideas, mood boards, furniture visualization in empty rooms ✓ 3D diagram access in AutoCAD elevation ✓ Prop changing, sketch-to-render capabilities ✓ Base version complete 	<ul style="list-style-type: none"> • Multiple angle views (approximately 50% complete) • Working on enhancements 	High
10	PM Design Studio Pmstudioai https://pmstudioai.vercel.app/	Completed	<ul style="list-style-type: none"> ✓ Temporary solution for team DESIGN AI ✓ Upload empty image and render according to mood board ✓ Previous version of Doodleden 	Transition users to Doodleden when ready	Low
11	Dahda Project	Completed	<ul style="list-style-type: none"> ✓ Completed and delivered to Hari ✓ Used AI to create diagram scenes quickly ✓ Generated different views 	Project closed - delivered	Low

S.No	Project Name	Status	Description / Current Work	Next Steps	Priority
			with cantilever and location-specific visuals ✔ Used Hedgesfield for fast output generation		

Summary Statistics

Status Category	Count
Completed	3 Projects
In Progress	6 Projects
Pending	2 Projects